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INTRODUCTION

Nathan Associates Inc was awarded a contract in late 2000 to manage the
United States Agency for International Development (USAID) project known
as the Zambia Trade and Investment Enhancement Activity (ZAMTIE). To
assist Nathan there are four sub-contractors — Independent Management
Consulting Services Ltd; Aurora Associates International, Inc; Cargill
Technical Services; and JE Austin Associates, Inc. The goal of the project, as
its name suggests, is to stimulate trade and investment. In doing this it is
believed that the project will assist USAID in achieving its first strategic
objective (SO1), that is, to increase rural incomes of selected groups. Under
its goal, ZAMTIE has three objectives. These are (1) to reduce barriers to
trade and investment, (2) to build capacity in public and private sector
organizations to facilitate economic growth and reduce poverty and (3) to
foster linkages to optimise rural income-generating investment and trade
opportunities between and among producers, suppliers, processas, traders,
service providers, and consumers within and outside of Zambia. The project
is to focus on agriculture and agrobased business, natural resources and
tourism.

This is the project’s second annual report. It covers the period of 1 December
2001 through 30 November 2002.

PROJECT MANAGEMENT

The ZAMTIE activity is managed by a Chief of Party (COP), Dr Ron Black.
Within USAID’s Office for Agriculture and the Private Sector, headed by Ms
Helen Gunther, Dr Black reported to the project’'s Cognizant Technical Officer
(CTO), Ms Susan Gale, the Private Sector Manager, until she departed post
in August 2002, at which time he began to report to Ms Matilda Chibale,
Private Sector Specialist. The Contracting Officer for ZAMTIE is Ms Karin
Kolstrom based at the USAID Regional Center for Southern Africa (RCSA) in
Gaberone, Botswana.

The project had three senior staff during the year — Ms Dorothy Tembo, Trade
and Investment Adviser, and Mr Trevor Simumba, Private Sector
Development Specialist, and Dr Silane Mwenechanya, Business Forum
Coordinator. They were responsible for activities in their respective areas for
pursuing the project’'s three objectives — reducing barriers, building capacity
and fostering linkages. In addition, Ms Chishimba Soko served as a research
assistant; Mr Restone Chila, as Accountant/Administrator, handled the
project's financial and administrative matters; and Ms Beatrice
Mwanamuchende, Executive Officer, managed the project office plus carried
out some information outreach activites. Mr Sunday Chimbanka, Mr
Wellington Kasema and Mr Andrew Mwambinga were respectively
Driver/Orderly and Driver/Office Assistant and Office Assistant for the project.
During the year, the project used the following consultants: Dr Cliff Barton, e-
commerce; Mr Rodrick Chibuye, information technology; Mr Vicus
Haasbroback, investment tracking system; Ms Eva N Mukunya, investment



website; Dr Peter Gregory; biotechnology; Mr Lovemore Simwanda,
biotechnology and management; Dr LD Nyirenda, electricity tariffs; Ms Corine
Quarterman, tourism; Mr James Kenworthy, WTO/GATT and investment; Mr
Michael Blakeley, exports to the USA; Mr Gordon Murray, taxes; Mr Martin
Webber and Mr Julu Simuule, business association management; Mr Joop A
de Voest, cotton through apparel industries; and WCE Holman, bank interest
rates.

HIGHLIGHTS OF PROJECT ACTIVITIES

At the inception of the project, USAID agreed with ZAMTIE that the probability
of obtaining desired projects results would be enhanced if the project were
demand driven. This — client demand -- has subsequently been the driving
force shaping the project. During the second year, this approach has
continued to lead to successes. Some of the highlights were:

Assisted the government in preparing and obtaining approval for the
AGOA visa regulations and implementation system. As a result of
having this system in place Swarp Spinning Mills Plc exported $
7,905,283 worth of yarn to Botswana, Mauritius and South Africa for
producing garments for the AGOA market up to 30 November 2002.
There have been other companies obtaining smaller orders of yarn and
garments as a result of the AGOA visa system being in place.

Conducted AGOA promotion workshops in Lusaka, Kabwe, Ndola and
Livingstone followed by the publication of the workshop proceedings,
and published the results of Zambia Export Products Research Study
to Assess US AGOA Import Regulatory Requirements? and jointly with
the Ministry of Commerce Trade and Industry the AGOA Information
Booklet®.

Pest Risk Assessments and product approvals have been a major
hindrance to access to the AGOA market for Zambian agriproduce.
The project has continued facilitating communication with the relevant
US authorities on the nine Zambian vegetable export permit requests
made some years back. Due to the awareness efforts of ZAMTIE and
others, the US Government is now making efforts to resolve the
problem which is likely to be a subject of discussion at the January
2003 AGOA Trade Forum in Mauritius. In addition, ZAMTIE assisted
the Zambian Government with the publication of an official Zambian
pest list.

! Trevor Simumba and Bwalya Penza, Editors, US Market Opportunities and AGOA
Workshop Report, April 2002. Attachment 1 contains a list of all ZAMTIE reports prepared
during the year.

% Michael Blakeley, Zambian Export Products Research Study to Assess US AGOA Import
Regulatory Requirements, May 2002.

*The Ministry of Commerce Trade and Industry and the Zambia Trade and Investment
Enhancement Project (ZAMTIE), AGOA Information Booklet, Undated.



Published and distributed Trade and Investment Opportunities in
Agriculture®,

Funded the development of an investment tracking system and a
website for the Zambia Investment Centre (ZIC).

Assisted the Zambia National Farmers Union (ZNFU) in reaching a
consensus on a policy toward the introduction of genetically modified
organisms in Zambia.

Published and distributed Zambia ECommerce Assessment®, which
received major attention from the national media.

Published and distributed Stimulating Growth of Trade and Investment
in Zambia’s Cotton to Apparel Pipeline® which resulted in a visit by a
potential investment venture interested in establishing an integrated
textile mill with garment factories in Zambia — a possible $ 35 to 50
million venture.

Consolidated the formation and activation of the Business Forum,
which has begun to have an impact on national economic policy. For
example, the Zambia Revenue Authority (ZRA) accepted a Forum
recommendation that it retain VAT revenue to use for VAT refunds
instead of sending all revenue to the Treasury and waiting for funds to
be returned to use for VAT refunds. Some VAT refunds were as much
as a year late and three months was common. Since the Forum’'s
recommendation was accepted and an account has been set up with in
the Bank of Zambia, VAT refund backlogs are being brought down and
money is being used in the economy rather than sitting in the Treasury.

Assisted the Ministry of Commerce, Trade and Industry with the
technical input into the drafting of a national legislation on safeguards,
which has been approved by Cabinet and is now awaiting Parliament’s
approval.

Assisted the Government with technical support in the preparation for
Zambia’'s Second World Trade Organization (WTO) Trade Policy
Review and participated in subsequent meetings in Geneva.

In October 2002, the project in conjunction with UNCTAD facilitated the
first national workshop on the WTO General Agreement on Trade in
Services (GATS). The workshop, organised by MCTI, brought together
many of the stakeholders in this sector. The objectives were to create
awareness on the GATS, form a national working group that would

4 John C Keyser, Terry Heslop and James Abel, Trade and Investment Opportunities in
Agriculture, December 2001.

® Cliff Barton, Zambia E-Commerce Assessment, March 2002.

6Joop A de Voest and Heinrich Schultz, Stimulating Growth of Trade and Investment in
Zambia's Cotton to Apparel Pipeline, September 2002.



analyse requests that had been received by the country from other
WTO member states and prepare the initial requests and offers that

Zambia would make to other member states.

Continued to provide the Southern African Development Community
(SADC) technical support and participation in the negotiations on the
Trade Protocol. One achievement was putting in place rules of origin
for copper cables that provides the Zambia Metal Fabricators Ltd
(ZAMEFA), by their estimate, an additional monthly export of 150 MT of
cables to South Africa with a value of $500,000 — or $ 6 million per
annum.

Continued to provide MCTI technical support in the preparation of a
national position for the Common Market for Eastern and Southern
Africa (COMESA) negotiations on the common external tariff (CET)
due in 2004.

Mozambique submitted a proposed Zambia/Mozambique Bilateral
Trade Agreement to the Zambian Authorities. When concluded, this
Agreement will provide market access on selected products at
preferential rates beyond what is currently prevailing under SADC.

This will be an interim arrangement until the SADC Trade Agreement is
fully implemented with substantially all products trading duty free. The
project assisted MCTI to analyse the proposal and provides a basis for
the Government negotiating position once the dates for discussion are
set.

The project is assisting Zambia with technical expertise in the
preparations for the negotiations of a bilateral Trade Agreement with
the Democratic Republic of Congo (DRC). The conclusion of this
agreement will provide increased market access for Zambian products
into the DRC especially for agricultural products. This also provides
opportunities for the Copperbelt once the diversification program has
taken off.

REDUCING BARRIERS TO TRADE AND INVESTMENT

Demand for ZAMTIE support in response to emerging trade and investment
problems, opportunities and issues grew throughout the year. The project
contributed to an increase in dialogue between the public and private sectors.
Table 1 provides a list of issues, ZAMTIE responses and results to date.



Table 1. ZAMTIE's Response to Trade and Investment Problems,
Opportunities and Issues and Concomitant Results

Problems/ ZAMTIE Response Results
Opportunities/Issues

1. Imported products 1. ZAMTIE broughta | 1. A paper on trade

from Zimbabwe consultant to Zambia | remedy options for
threatening local who analysed trade Zambia under
industry. remedy possibilities COMESA, SADC and

WTO was produced
and submitted to
Government who
utilised it in their
consultations with
various stakeholders/’

2. Requirement for 2. ZAMTIE assisted | 2. The Safeguard
safeguard legislation. the Ministry with legislation has since
technical input in the | been passed by
drafting of safeguard | Cabinet and is awaiting

legislation. Padiament’s approval
to enact.

3. The Zambia 3. The project 3. A report of the
Association of facilitated a study/ findings and
Manufacturers (ZAM) factfinding mission recommendations of
and MCTI requested to Zimbabwe on the team was
ZAMTIE to assist with a | selected products presented to MCTF.
study of traders bringing | identified by ZAM. This has been an input
industry threatening to discussions/
products across the consultations taking
boarder. place with Zimbabwe.
Proposed Zambia/ The project assisted | Government of Zambia
Mozambique bilateral MCTI with the on the basis of the
trade agreement analysis of the analysis provided has

proposed trade agreed to negotiate a

agreement submitted | bilateral agreement
by the Government with Mozambique
of Mozambique

Zambia/ DRC proposed | ZAMTIE is providing | MCTI has submitted an

" James Kenworthy, Trade Remedy Possibilities for Zambia, March 2002
® Trevor Simumba, Mukela Mutukwa and Trevor Sichombo, Report on the Zimbabwe Study
Mission on Unfair Trade Practices, July 2002.



bilateral trade
agreement

technical assistance
in the analysis and
identification of
products with export
potential in the DRC
market

initial draft agreement
to the Ministry of
Foreign Affairs to
request the Congolese
to set a date for the
negotiations

Zambia/ Namibia Trade
Relations

As a follow up to
meetings held at both
political and senior
government officials
levels, the project is
assisting MCTI with
the identification of
possible areas of
collaboration with
Namibia

Consultations are still
ongoing

SADC Trade Sector
Meetings and Trade
Protocol negotiations -
Namibia meetings of
July 2002

The project provided
technical support in
the preparatory
meetings and
participated in the
negotiations

A national negotiating
position was produced.

An agreement on rules
of origin for copper
cables was attained,
which will result in
increased exports to
RSA amounting to $6
million per annum.

Capacity building for
MCTI, MFNP and ZRA
staff in negotiating
skills.

A Zambian position for
the senior officials and
ministerial meetings on
the activities of the
sector.

SADC Trade Protocol
negotiations --

Zimbabwe meetings
December 2002

Assisted MCTI with
the preparatory
meetings for the
Trade Negotiating
Forum (TNF)
meetings to be held
mid-December 2002

A national position on
various agenda issues
including those out
standings in the Trade
Protocol negotiations.
Notable is the
enhanced market
access for textiles and
clothing products being
offered by SACU in
their accelerated tariff
offer, which if agreed
to will provide
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immense opportunities
in this sector for
Zambia. Thisis in
addition to a review of
the current quotas
available under the
MMTZ arrangement.

Access of Zambian
agricultural produce into
the US market faces
difficult non-tariff
barriers. Of particular
concern are pest risk
assessments (PRAS)
approvals by the US
authorities. The non-
availability of an official
Zambian pest list has
reportedly been an
impediment to the
process. To this effect,
the National
Coordinator of Plant,
Quarantine and
Phytosanitary Services
of Zambia requested
ZAMTIE to assist with
the publication of the
said list.

During the course of
the year, ZAMTIE
has continued to
communicate with
the US Department
of Agriculture

(USDA) and the
Animal, Plant and
Health Inspection
Service (APHIS)
representatives in the
USA, Lusaka and
Pretoria in an attempt
to clarify the status of
the application for
nine vegetables.

1. Though PRASs have
yet to be obtained, the
project has ensured
that this issue has
remained high on the
agenda. Currently the
matter, which has also
been recognised at a
regional level, is being
considered at high
political and
administrative levels.

2. The project
facilitated the
publication of a
Zambian pest list that
has been distributed to
various stakeholders.

3. Capacity building on
PRAs was supported
in both the public and
private sectors.

Interim National
Development Plan

The project assisted
MCTI with the
preparation of a draft
trade sector for
inclusion in the
DevelopmentPlan

Draft submitted for
MFNP’s consideration

Public/private sector
dialogue

ZAMTIE provided
resource persons for
a ZENA workshop on
multilateral and
regional trade
negotiations

The workshop resolved
that a public/private
sector high level forum
be constituted to
harmonise the views/
positions of the various
private sector fora on
trade issues. In this
regard, a task force
where ZAMTIE was
coopted as a member
was constituted to
realise the formation of

11



a high-level public/
private sector forum.
ZAMTIE has provided
technical support to
this task force as well
as the provision of
various papers used in
discussions, meetings
and consultations with
stakeholders such as
MCTI, MFNP and
private sector groups.

World Trade
Organization -- Trade in
Services negotiations.
There is a serious lack
of capacity and
preparation for these
negotiations, which are
already in progress.
Zambia has not
prepared itself with
respect to requests from
other countries or
prepared a position on
requests to others.

The project in
conjunction with
UNCTAD facilitated
the first national
workshop on
Services, which
brought together all
relevant
stakeholders. The
main objective was to
create awareness on
the issue and map
out a strategy, which
would enable Zambia
to participate
effectively in the
negotiations.

A National Working
Group (NWG) was
established that has
commenced
preliminary
consultations with the
relevant sectors. The
first meeting for the
NWG is targeted for
the end of December
2002.

World Trade
Organization, Trade
Policy Review

The project provided
technical input into
the preparations for
the trade policy
review. Specific
assistance was
provided in the
preparation and
verification of
information in both
the Zambian
Government and
WTO Secretariat
documents, which
formed the basis for
the discussions. The
project also assisted
with responses to
guestions raised by
WTO members
before and during the

Zambia presented its
Trade Policy to WTO
members in October
2002

12



meetings.

Energy Regulatory
Board instructions to
ZESCO to review
farmers electricity
tariffs. ZAMTIE
supported ZNFU in
development of a
position on rationalizing
electricity tariffs for
farmers.

A ZAMTIE consultant
worked with ZNFU
and ZESCO to reach
an interim program to
reduce electricity
tariffs for a pilot
group of farmers.

The following special
tariff was introduced on
a trial basis: 50 percent
capacity charge
reduction and 20
percent energy charge
reduction for ZNFU
commercial farmers
who plant a minimum
of 30 hectares and
ZNFU small-scale
farmers who grow five
hectares of irrigated
maize and conduct 30
percent of the irrigation
at night to coincide
with the national off
peak electricity usage
period.

1. Lack of a ZNFU
policy with respect to
the introduction of
genetically modified
organisms (GMOSs) into
the country.

2. Lack of national
biotechnology and
biosafety guidelines.

1. ZAMTIE brought in
an internationally
recognized
biotechnologist who
worked with a local
biotechnology
consultant to
dialogue with various
interests within
ZNFU.

2. ZAMTIE was
asked to provide
comments and
suggestions with
respect to a draft of
national guidelines.
This was done with
the assistance of our
biotechnology
consultant.

1. A ZNFU Councll
Meeting unanimously
approved moving
forward with the
introduction of GMOs
on the basis of the
approach
recommended by
ZAMTIE.

2. The ZAMTIE
biotechnology and
biosafety report
prepared for ZNFU and
containing comments
on the Biotechnology
and Biosafety
Guidelines was
published and
distributed®. A look at
a subsequent version
of the national
guidelines suggests
that the ZAMTIE
recommendations
were not accepted.

° Peter Gregory and Lovemore Simwanda, Agricultural Biotechnology and Biosafety in

Zambia, June 2002.
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The US government
has offered the people
of Zambia a gift of
maize that contains
some genetically
modified product to
avert a famine that
threatens to affect two
million plus people. The
Zambian government
has turned down the
offer. The resistance to
genetically modified
foods could have
significant implications
for trade.

ZAMTIE briefed the
USAID Assistant
Administrator on the
debate going on in
Zambia over
genetically modified
organisms (GMOs)
when he came to
Zambia to offer the
gift of maize
containing GMOs.
There was also an
opportunity to brief
the team of the
Administrator of
USAID on some of
the budgetary
inflationary
implications of
Zambia’'s not
accepting the US gift.
The Economic
Advisor to the
President was also
briefed on the issue
as a part of a
dialogue with the
Business Forum.
The project
organized and
supported a tour in
the USA and South
Africa by a team of
Zambian scientists
and officials to
assess the risks
associated with the
consumption of GM
products.

On their return to
Zambia, the team of
Zambian scientists and
officials recommended
against accepting the
US gift of food.

Lack of coherent policy
and strategy to
stimulate the growth of
information and
communication
technology (ICT) in the
country.

ZAMTIE brought an
information and
communications
expert to Zambia to
assess the state of
development and use
of ICT in business, to
examine the policies
and legal framework
and to suggest a way
forward.

The ZAMTIE e-
commerce report was
published, distributed
and received wide
media coverage.

14



Need for policy and
legislative reform to
facilitate the invigoration
of Zambia’'s gemstone
mining and processing
sector

ZAMTIE
commissioned a
study to point to
policy and
administrative
barriers to an
invigorated Zambian
gemstone mining and
processing sector

A draft report has been
submitted to ZAMTIE
and is now under
review

Short term tax issues
identified through the
Business Forum

ZAMTIE engaged a
consultant to assist
the Business Forum
with articulation of
short-term tax issues
and concerns. They
included: income,
customs and excise
taxes and VAT
issues.

Altogether 35 issues
of concern were
identified.

Representations
were made to: ZRA,
the 2003 Budget
Task Force, the
MCT]I Director of
Trade and the
President’s
Economic Advisor.
Meetings were also
held with the IMF
Resident
Representative.

As a result of the
Forum’s
representation, ZRA
introduced an
improved and timely
procedure for VAT
refunds. The business
community had
considered slow VAT
refunds as a major
retardant to the
economy.

The results of
representations to the
2003 Budget Task
Force will only be
known when the
national budget is
announced and
published.

Long term tax reform

ZAMTIE engaged a
consultant to draw-up
a TOR for a major
tax reform study.
This has been
presented to major
donors including
USAID, the World
Bank and DFID as
well as to the IMF.
This has led to some

TOR is ready for
discussion with the

Zambian Government.
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modifications in the
TOR.

Macro-economic
stabilization constraints
identified by the
Business Forum were:

1. Excessively high
interest rates, high
inflation and forex
instability

2. Excessive public
sector borrowing
from local banks is a
major cause of high
bank interest rates.
The debt serving
domestic borrowing
is in excess of the
service on the
country's foreign
debt.

1. ZAMTIE facilitated
a meeting between
the Business Forum
and the Governor
and his team at the
Bank of Zambia.
The purpose of the
meeting was to
introduce the Forum
and gain a common
understanding of
issues.

2. Representatives
of the Business
Forum held
meetings with the
IMF Resident
Representative
and the
Economic
Advisor to the
President on this
issue.

1. Meeting with BOZ
initiated a process of
consultation on
achievement of interest

rate  and inflation
targets.

2. The Forum is
supporting measures
for tax reform and
generally greater
accountability and

transparency in public
expenditures to bring
public sector borrowing
within limits set in the
national budget.

ZAMTIE has
commissioned a study
to identify possible
short-term remedies
for bringing down
interest rates.

The Bank of Zambia
drafted a statutory
instrument (SI) to make
the use of any currency
other than kwacha in
domestic transactions a
criminal offence. This
caused great anxiety
within the business
community and a
significant movement of
funds off shore.

The Business Forum
took up the issue with
the Bank of Zambia
and the Minister for
Finance. It was
proposed that the
Forum draft a voluntary
code of conduct to help
eliminate the flagrant
use of dollars in
domestic commerce.

A temporary halt to the
signing of the Sl has
been secured. The
Minister for Finance
has written a letter to
the Forum supporting
the voluntary code
approach.

The Forum identified a

The Forum is

The Forum submitted
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proposed amendment
to the Zambia

Investment Actas a
potential disincentive for
investment.

facilitating the
generation of a
collective private-
sector response. It
has held

its initial set of
recommendations.

consultations with the
Acting Executive
Director of the
Investment Centre.

Through Nathan
Associates
Headquarters, it has
obtained examples of
global legislative
practices in the area
of investment
promotion.

Zambia/Zimbabwe Trade Dispute

During the course of this year, ZAMTIE continued providing support towards
resolving the problem created by a sudden influx of Zimbabwean imports
resulting from the parellel exchange rate in Zimbabwe. Zambian industry,
through ZAM, expressed concern over this influx of products and requested

the project to assist with studies that would help government in identifying
appropriate trade remedy measures.

The project responded initially with the provision of a consultant who analysed
trade remedy possibilities for Zambia taking into account the various trading
arrangements that Zambia is party to. In addition, the project facilitated a
study/factfinding mission to Zimbabwe comprised of officials from MCTI and
ZRA, and a ZAMT IE staff member. The study produced recommendations for
consideration by Zambian authorities. Though Government decided to impose
a measure not recommended in the report, ie a ban on selected products, the
authorities have continued to utilise the two documents to assist with
providing guidance in the continued consultations between the two countries.
In addition, the trade remedy options paper has enhanced awareness and the
need to develop national safeguard legislation, which ZAMTIE assisted in
drafting and which is now awaiting Parliament’s approval.

In addition to the above ZAMTIE provided the services of the ZAMTIE Trade
Advisor to work with the Ministry in the preparation of, and participation in,
consultative meetings between the two countries.

SADC

With respect to SADC, a number of areas remain to be negotiated some of
these being, rules of origin on selected products such as wheat flour and its

17



products, motor vehicles, electrical machinery and equipment. The project has
been assisting with the preparation of negotiating positions in this respect.

For example, SADC senior officials and trade ministers met in July/August
2002 in Namibia to, among others, continue negotiating on outstanding issues
in the SADC Trade Protocol. Major issues that were being considered
included chapter specific rules of origin. ZAMTIE provided technical input in
the preparations and participated in the meetings. Agreement on some of the
rules of origin was attained which will subsequently provide greater market
access for Zambian products. Of significance is the agreement on the rules
for copper cables, which will provide an estimated market into SACU for
ZAMEFA valued at US $6 million per annum.

The negotiations also resulted in SACU tabling an improved and accelerated
tariff offer for textiles and clothing, which, if approved, will eliminate quota
restrictions currently in place under the special arrangement between SACU
and Malawi, Mozambique, Tanzania and Zambia (MMTZ). Subsequently,
ZAMTIE has been providing technical support to MCTI to prepare for
upcoming negotiations on textiles and clothing at the December 2002 Textile
and Clothing Committee (TCC) Meeting to be followed by the Trade
Negotiating Forum (TNF). The project hopes to achieve the following:

Increased quotas for Zambia in the current special MMTZ/Southern
African Customs Union (SACU) textiles and clothing arrangement

Enhanced and accelerated overall market access for all products in the
SACU textile and clothing tariff offer

COMESA

ZAMTIE has continued to provide the Government support in the preparatory
work for the negotiations on the Common External Tariff (CET) due to be
launched in 2004.

Zambia/Mozambique and Zambia/DRC Proposed Bilateral Trade
Agreements

In addition, the project has been assisting MCTI with exploring other avenues
on enhancement of market access either within existing trading arrangements
or new ones. With regard to this, ZAMTIE has been actively involved in
assisting MCTI in identifying countries with whom bilateral trade negotiations
can be pursued and the products of export interest to Zambia that must be
accorded preferential treatment. Examples of this are bilateral trade
agreements proposed to Mozambique and DRC.

World Trade Organization
The WTO has been a very active area for MCT]I activities with the ongoing
and upcoming negotiations in trade in services, agriculture and other areas.

ZAMTIE is providing support in the preparation of national negotiating
positions on these various issues. Notable is ZAMTIE’s facilitation of the first
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national workshop on services, in October 2002, which brought together all
major stakeholders with a view of mapping out a strategy for approaching the
negotiations on services both at multilateral and regional levels. A national
working group (NWG) was constituted and will holding the first meeting before
the end of 2002. Meanwhile, sectoral consultations are already in process
with a view of having a second consultative meeting in January 2003.

In addition, MCTI was assisted with ZAMTIE technical support in the
preparation for, and the conduct of, Zambia’s Trade Policy Review, held from

23 through 25 October 2002 in Geneva, Switzerland.

Electricity Tariff for Farmers

The ZAMTIE electricity tariffs consultant worked with the Zambia National
Farmers Union (ZNFU) and the Zambia Electricity Supply Corporation
(ZESCO) to develop a plan for implementing one component of the proposed
ZAMTIE-ZNFU tariff structure built around conservation and quality service.
The component agreed to was a tariff reduction for off-peak use of electricity
in the irrigation of maize, which now is in short supply within the country. The
following special tariff was introduced on a one-year trial basis starting 1 July
2002: 50 percent capacity charge reduction and 20 percent energy charge
reduction for ZNFU commercial farmers who plant a minimum of 30 hectares
and ZNFU small-scale farmers who grow five hectares of irrigated maize.
Both must conduct at least 30 percent of the irrigation at night to coincide with
the national off-peak electricity usage period.

The US Market for Agricultural Produce

Access of Zambian agricultural produce to the US market faces difficult non-
tariff barriers. A major one is the pest risk assessment (PRA). The project
has, since early 2001, been trying to assist Zambia in presenting its case to
the US Department of Agriculture (USDA) and other high level officials who
may be able to facilitate the process. Last year a draft PRA was completed
for asparagus and this year another draft was prepared for baby carrots. After
receiving copies of the draft PRAs, however, the project was unable to obtain
information from the Animal and Plant Health Inspection Service (APHIS) on
any further progress or the status of these PRAs due to a reorganiz ation that
was taking place in APHIS.

In September, ZAMTIE supported a representative from the agriproduce
sector to accompany the Secretary General of COMESA on a trip to the USA
during which they pursued the PRA issue at high levels within the US
Government including the Secretary of Agriculture, the Administrator of
APHIS, the US Trade Representative, relevant Senators and Congressmen
and subsequently the Secretary of State. Also during this period, the issue
was taken up by the US Embassy with US Department of Agriculture and the
Secretary of State. The President of Zambia likewise addressed the issue at
a COMESA meeting in November. In preparation for the AGOA Forum in
Mauritius, the US Embassy advised the State Department that this issue was
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likely to be brought to the attention of the President of the United States at the
Forum.

One impediment that representatives of USDA’s Animal and Plant Health
Inspection Service (APHIS) have pointed to is the need for Zambia to have a
published pest list. To help fill that gap, ZAMTIE published the pest list of the
Entomology Team of the Plant Protection and Quarantine Division of the Soils
and Crops Research Branch of Zambia's Ministry of Agriculture and Co-
operatives in September®.

Biotechnology and Biosafety

At the request of ZNFU, ZAMTIE brought and internationally recognized
biotechnologist into the country to dialogue with various interests within
ZNFU. A ZNFU Council Meeting unanimously approved moving forward with
the introduction of GMOs on the basis of the approach recommended by
ZAMTIE.

Based on this dialogue and recommended approach, ZAMTIE prepared a
draft report on biotechnology and biosafety. Publication was held up because
ZNFU wished the ZAMTIE biotechnology consultant to comment on a
biotechnology and biosafety policy that was being prepared by the Ministry of
Science and Technology. This was produced during the third quarter and
ZAMTIE provided its comments and suggestions as part of its published
report, Biotechnology and Biosafety Guidelines. The report was also
distributed during the quarter.

The US government offered the people of Zambia a gift of maize containing
some genetically modified (GM) product to avert a famine - which reportedly
threatens to affect two million plus people. The Zambian government turned
down the offer. As the resistance to genetically modified foods could have
significant implications for trade, ZAMTIE, at the request of USAID and the US
Embassy, organized and supported a tour in the USA and South Africa by a
team of Zambian scientists and officials to assess the risks associated with
the consumption of GM products. On the team’s return to Zambia it advised
the government to maintain its position.

Information and Communications Technology (ICT)

The lack of a coherent and investment friendly ICT policy and strategy is
inhibiting the growth of ICT in the country. Based on a ZAMTIE E-Commerce
Assessment, the project conducted a dialogue with stakeholders and
particularly with the Zambia Chamber of Commerce and Industry (ZACCI),
which has expressed an interest in setting up an ICT Committee. The e
commerce report received media attention throughout much of the year.

9 Mukuka, AJ Sumani and A Chalabesa, Agricultural Field Insect Pests of Zambia and
Their Management, September 2002.
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A Gemstone Mining and Processing Strategy

To help establish help establish a way forward for the gemstone sector a
policy and strategy paper was commissioned that is aimed at addressing the
deficiencies in the current situation. A draft has been submitted to ZAMTIE.

The Business Forum

During the year there was a considerable increase in Business Forum activity
resulting from bringing on board a Forum Coordinator. Issues addressed
were related to tax, microeconomic stabilization, the use of kwacha as a sole
method of quoting the prices of goods and services, high bank interest rates
and a proposed amendment to the Zambia Investment Act.

To address short-term tax issues identified through the Forum as being
amenable to relatively fast resolution, ZAMTIE engaged a tax
consultant to assist with the crystallization of these issues and
concerns. They were categorized as (1) general, (2) income tax, (3)
customs and excise and (4) VAT. Altogether, 35 issues were
identified. The issues were further classified as administrative for
Zambia Revenue Authority (ZRA) action or policy and legal for
reference to the 2003 Budget Task Force. Representations were made
to (1) ZRA, (2) 2003 Budget Task Force, (3) MCTI Director of Trade,
(4) the Economic Advisor to the President and (5) the IMF Resident
Representative. One major achievement from this effort resulted when
the Zambia Revenue Authority (ZRA) accepted the Forum
recommendation that it retain VAT revenue to use for VAT refunds
instead of sending all revenue to the Treasury and waiting for funds to
be returned to use for VAT refunds. Some VAT refunds were as much
as a year late and three months was common. Since the Forum’s
recommendation was accepted and an account has been set up with in
the Bank of Zambia, VAT refund backlogs are being brought down and
money is being used in the economy rather than sitting in the Treasury.

A short study was undertaken to draw up terms of reference for a major
tax study aimed at designing a tax structure, policy and administration
that will enhance investment and economic growth. The terms of
reference (TOR) — Proposed Study for Review and Harmonisation of
the Tax Structure, Policy and Administration in Zambia to Enhance
Investment, Diversification and Economic Growth -- was prepared and
the Forum has reviewed this with the IMF and World Bank Resident
Representatives.

The Forum identified several macroeconomic stabilization constraints.
They included (1) high inflation leading to high interest rates and a
rapidly depreciating kwacha and (2) excessive public sector borrowing
which contributes to high inflation. ZAMTIE facilitated meetings with
the Governor of the Bank of Zambia, the President’'s Economic Advisor
and the IMF Resident Representative to discuss these issues. The
Forum has proposed that Parliament set limits on public sector

21



borrowing and that the administration should adhere to levels of
expenditure set in the budget. ZAMTIE commissioned a short study of

possible approaches to bringing down high bank interest rates.

The Bank of Zambia drafted a statutory instrument (Sl) to make the use
of any currency other than kwacha in domestic transactions a criminal
offence. This caused great anxiety within the Forum and the business
community in general. A significant movement of funds off shore took
place. The Business Forum took up the issue with the Bank of Zambia
and the Minister for Finance. It was proposed that the Forum draft a
voluntary code of conduct to help eliminate the flagrant use of dollars in
domestic commerce. Forum Members argued that forcing companies
to make all of their transactions for goods and services in kwacha could
have unexpected affects. One example noted is that it is likely that
companies, which import a major portion of their inputs, will hedge
against depreciation of the kwacha by providing unusually high quotes.
This would spur inflation as well as make Zambian companies less
competitive when compared to offshore entities. Through meetings
with the Bank of Zambia and the Minister of Finance at which the
Forum proposed its voluntary code, a temporary halt to the signing of
the Sl has been secured. The Minister for Finance has written a letter
to the Forum supporting the voluntary code approach.

The Forum is also concerned about a draft amendment to the Zambia
Investment Act ZAMTIE has facilitated the generation of a collective
private sector response through the Business Forum. It has held direct
consultations with the Acting Executive Director. Through Nathan
Associates Headquarters, ZAMTIE has obtained examples of “best
practice” global legislation in the area of investment promotion. The
Forum has submitted its initial set of recommendations and it is
expected that the process of consultation will intensify during the
coming year.

Table 2 on the following page provides an overview of the progress toward
achieving milestones related to the project component “reducing barriers to
trade and investment”. As may be seen, the project achieved or bettered
all of the second year targets for this project component.**

" see Attachment 2 for more detailed information on milestone achievements.
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Table 2: Milestones — Reducing the Barriers to Trade and Investment

Milestone Year 1 Year 1 Year 2 Year 2 Year1& 2 | Total Accomp- Comments
Targets Accomplish- | Targets | Accomplish- Targets lished
Ments ments
1. Trade and 5 6 8 11 13 19 146 %

investment barriers
identified (action plans
drawn up for
implementation)

2. Studies undertaken 4 4 5 11 9 15 167 %
by ZAMTIE (whether or
not business
associations
participated)

3. Additional NBCA and 5 13 6 8 11 21 191 %
PBA hearings held as a
direct result of ZAMTIE

4. Percentage of 20 21 22 22 42 43 102 %
women atending

hearings

5. Newspaper articles 5 5 6 9 11 14 127 %

written on issues
outlined by ZAMTIE

6. Laws, regulations, 2 2 2 6 4 8 200 %
policies disseminated to
large audience




CAPACITY BUILDING

The targets for ZAMTIE’s capac ity building activities are ministries concerned
with trade and investment, trade and investment service centers, business
chambers and associations and private companies involved in trade and
investment. Table 3 lists capacity building support provided during the current

project year.

Table 3. ZAMTIE Capacity Building Activities During the Year

Event

Recipient

Results

Strengthening the
Business Forum

The country’s business
and commercial
community

A Business Forum
Coordinator was hired
and Forum activities
began to develop
rapidly. Efforts have
been initiated to register
the Forum. Important
crosscutting issues are
being discussed and
researched leading to
Forum positions and
papers. Meetings were
held with a growing
number of government
officials and are being
well received.

Management audits

The Livingstone
Tourism Association
(LTA), the Kabwe
Chamber of Commerce
and Industry (KaCCl),
the Kabwe District
Business Association
(KaDBA) and the
Eastern Province
Chamber of Commerce
and Industry (EPCCI)

At the request of the
recipient organizations,
ZAMTIE conducted
management audits of
the organizations. After
reports were prepared
they were presented at
roundtables held with
each association. In
each case a plan of
action resulted for
strengthening the
organization.

Establishment of the
Agricultural Trade
Forum

ZNFU and MCTI

At the request of ZNFU,
ZAMTIE provided
support for launching
the Agricultural Trade
Forum

ZAMTIE effort to
facilitate organization of
the gemstone mining
and processing sector

Various Zambian
gemstone associations

The concept of an
umbrella organization
was originally
endorsed and a draft




constitution was
prepared but
subsequently was
unable to gain the
support of leaders of
two of the more
important gemstone
associations.

Visit with Manager of
Medical Services for
Konkola Copper Mines
(KCM) earlier this year

USAID’s HIV/AIDS and
Orphans Working
(HOW) Group

A report was prepared
on the cost of HIV/AIDS
and its prevention and
response program to
KCM. This was
forwarded to HOW.

On the job training while
conducting the
Zimbabwe trade study

MCTI and ZRA staff

During the study the
MCTI and ZRA
participants were
exposed to the analysis
of trade statistics and to
the procedures of the
WTO dispute resolution
process. Further, their
capacity to understand
the mechanism of
developing a case of
unfair trade against
another country was
enhanced through the
study.

Training of MCTI middle
management

MCTI

Considerable effort was
expended on training
middle management at
MCTI — focusing on
economist and senior
economist levels. This
involved guidance on
preparation of national
negotiating positions for
SADC and COMESA;
training sessions on
negotiations; training on
preparation and
presentation of technical
briefings for senior
officials; preparation of
Cabinet Memorandums;
analysis of various trade
issues such as trade
remedy options.
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The Business Forum

Early in the year a Business Forum Coordinator was selected but became ill
before he could take up his post. After a period, a second search took place
and around mid-year a Forum Coordinator was hired. From this point, the
Forum'’s activities began to develop rapidly. Efforts are being made to register
the Forum. Important crosscutting issues have been identified, discussed and
researched leading to Forum positions and papers. Meetings were held with a
growing number of government officials and the Forum is being well received.

Regional Business Associations

Four regional business service organizations — the Livingstone Tourism
Association (LTA), the Kabwe Chamber of Commerce and Industry (KaCCl),
the Kabwe District Business Association (KaDBA) and the Eastern Province
Chamber of Commerce and Industry (EPCCI) - requested support from
ZAMTIE to conduct management audits aimed at identifying approaches to
further building their membership and strengthening their financial position.
The management audits were conducted in August and September. A report
on each audit was prepared and roundtable discussions were held at each
organization in November. Action plans resulted from all of the roundtables.
Other donor projects, which participated in roundtables, were the Zambia
Chamber of Small and Medium Business Associations, (ZCSMBA), the
European Union (EU) Private Sector Development Project, CLUSA-Chipata,
and the International Executive Service Corps (IESC)-Livingstone.

The Agricultural Trade Forum

ZNFU requested ZAMTIE’s support in the formation of an Agricultural Trade
Forum, which would consist of representatives of MCTIl and ZNFU. With
ZAMTIE support, this was launched in July. The objective of the Forum is to
create a mechanism for routinely providing private sector input into agricultural
trade negotiations.

Organizing the Gemstone Mining and Processing Sector

Zambia is rich n gemstones but for various reasons the economy has not
been able to capitalize on this bounty. Early on, the project recognized one
problem as being the state of disorganization of the industry. There are a
plethora of associations but there is little f any interaction among them.
Based on discussions with the Chamber of Mines and representatives of the
industry, it was envisioned that the project could provide support by assisting
in the formation of a federation of gemstone associations -- possibly
associated with the Chamber of Mines. The concept of an umbrella
organization was originally endorsed and a draft constitution prepared but
leaders of two of the associations then appeared to have second thoughts
and the federation floundered.
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HIV/AIDS

Earlier in the year, ZAMTIE representatives met with the Manager of Medical
Services at Konkola Copper Mines (KCM) concerning a cost study that they
had recently completed concerning HIV/AIDS. It was envisioned that this
might be of interest to the USAID HIV/AIDS and Orphans Working (HOW)
Group and a report summarizing the study was prepared and forwarded to
HOW.

Training within Government

Through the Zimbabwe Trade Dispute Study, ZAMTIE was able to provide on-
the-job training for two staff -- from ZRA and MCTI - who participated directly
in the study. During the study the team was exposed to the analysis of trade
statistics and also to the procedures of the WTO dispute resolution process.
Further, their capacity to understand the mechanism of developing a case of
unfair trade against another country was enhanced through the study.

Considerable training effort was focused on MCTI's middle management -
primarily senior economist and economist positions. This involved among
others the following:

Providing guidance on preparation of national negotiating positions for
SADC, COMESA and others.

Providing practical training sessions on negotiations. Examples include
the Zambia/Zimbabwe bilateral discussions and the SADC Trade
Negotiating Forum (TNF) negotiations held in Namibia in July and
August 2002.

Training on preparation and presentation of technical briefings for
senior officials.

Preparation of Cabinet Memorandums after attendance of meetings
where important decisions have been made that Cabinet has to be
informed about and take necessary action if need be.

Analysis of various trade issues, for example trade remedy options.

Table 4, starting on the next page, provides an overview of the progress
toward achieving milestones related to this project component, “capacity
building”. As may be seen the project fully achieved or exceeded 15 out of 19
milestones. For the two years of the project, 147 percent -- on the average --
of the targets were achieved.
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Table 4: Milestones — Capacity Building

Milestones

Year 1
Targets

Year 1
Accom-
plished

Year 2
Targets

Year 2
Accom-
Plished

Year 1l &
2 Targets

Total

Accomplished

Comments

1. Studies/assessment
that NBCAs or PBAs
participated in

2

4

120 %

2. Percentage of
ZAMTIE's level of effort
(local and expatriate)
undertaken by women

20

33

22

35

42

68

162 %

3. Number of
workshop/briefing/training
sessions held for
ministries

20

25

25

26

45

51

113 %

4. Number of officials at
MCTI trained in regional
and multilateral
agreements

5.Average number of
officials from other key
ministries aware and
informed of the
implications of regional
and multilateral trade
agreements (MFED)

10

30

19

10

20

18

20

25

37

185 %

20 %

6. Average percentage of
officials trained at all
ministries who are women

25

43

30

31

28

37

132 %

7. Number of private

10

13

16

22

138 %




sector led workshops

8. Number of private
sector leaders attending
private sector led
workshops

150

331

250

324

400

655

164 %

9. Percentage of the
private sector leaders
attending workshop s who
are from provinces other
than Lusaka

25

86

30

66

28

76

271 %

10. Percentage of private
sector leaders attending
workshops who are
women

15

29

17

20

16

25

156 %

11. Percentage of private
sector leaders attending
workshops held outside of
Lusaka who are women

10

28

15

25

13

27

208 %

12. Number of NBCA'’s,
PBAs/local chambers and
other private sector
support institutions
benchmarked

13. Number of
NBCAs/PBAs/local
chambers, and private
sector support institutions
benefiting from an
institutional strengthening
program

117 %

117 %

14. Number of
NBCAs/PBAs benefiting

33 %
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from computer and
equipment on cost-
sharing basis

15. Number of
NBCAs/PBAs benefiting
from training exercises
(aside from trade)

10

167 %

16. Number of private
sector leaders trained
(aside from trade)

75

181

75

150

183

122 %

17. Percentage of private
sector leaders who are
trained in subjects other
than trade who are from
outside of Lusaka

33

99

33

50

33

75

227 %

18. Percentage of private
sector leaders trained
who are women

30

27

30

50

30

39

130 %

19. Percentage of private
leaders trained outside of
Lusaka who are women

30

26

30

100

30

63

210%
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FOSTERING LINKAGES

ZAMTIE's efforts to foster linkages to stimulate income-generating investment
and trade opportunities between and among producers, suppliers, processors,
traders, service providers, and consumers within and outside of Zambia
included studies, workshops and other fora, directories, and advice to

businesses.

Table 5lists the main activities that ZAMTIE has carried out

under this project component during the reporting year.

Table 5. ZAMTIE’s Linkage Generation Activities

Activity
Publication of a revised
version of the Directory
of Financial and
Technical Assistance
Available in Zambia

Target and Links

The Zambian business
community

Results
The Directory received
wide distribution. A
request was received
from ZIC to place the
Directory on its website.

Assist ZACCI in the
development of a
directory of Zambian
businesses

Zambian and foreign
businesses

A draft directory is being
reviewed by ZACCI

A study of trade and
investment opportunities
in agriculture

Agrobased businesses,
agribusiness
associations, donor
organizations and
projects, MAFF, MCTI,
EBZ, ZIC, and MFNP

The final report was
published and
distributed

Workshop on agrobased
business opportunities —
Chipata

The Eastern Province
Chamber of Commerce
and Industry, the
Chipata DBA and
regionally relevant
USAID technical
assistance programs

Proceedings for the
workshop were
published and
distributed

Following the agrobased
investment opportunities
workshop, which
ZAMTIE supported in
Kabwe earlier, ZAMTIE
was asked for
assistance to develop a
linkage between Kabwe
based small scale
farmers and large
commercial retailers of
horticulture

Kabwe Horticultural
Farmers Cooperative

Facilitated formation of
farmers into a group.
The group is now
registered as a
cooperative and has an
elected executive
committee.

Study of the pipeline
from cotton production
through to the

Chain of businesses
from cotton production
through apparel

The report of the study
findings was published
and distributed and a




production of textiles
and apparels with
concomitant policies
and programs to spur
investment and growth.
The request for the
pipeline study was
made by the Textile
Producers Association
(TPA).

manufacturing

workshop was held to
present the results. In
the process of
conducting the study,
the project attracted a
major potential investor
in textiles and garments.
The project facilitated a
visit of representatives
of the venture. They
were shown possible
facilities in Livingstone
and Kafue. Meetings
were arranged with the
Minister for Commerce,
Trade and Industry; the
Executive Director of the
Zambia Investment
Centre; the Permanent
Secretary of MCTI,
representatives of the
Zambia Privatisation
Agency; the Economic
Advisor to the President
and a number of
factories in the pipeline.

Study of the US market
for potential Zambia

exports

Requested by the
Export Board of Zambia
for business people
interested in the US
market

Used as a basis for
workshops in Zambia on

the subject matter. A
report was prepared.

Production of an AGOA
information booklet in
collaboration with MCT]I

Distributed to various
private and public sector
bodies in Zambia

Increased awareness of
opportunities under
AGOA

US market opportunities
and AGOA promotion
workshops held in
Lusaka, Kabwe, Ndola
and Livingstone

Businessmen and
women who might be
interested in exporting
products to the US
market

A number of
businesses requested
information on US
markets, which was
supplied. ZAMTIE
facilitated one arts and
crafts firm to send
samples to the US. The
project assisted a
potential garment
investor — Ronnie
Parbhoo of Finta Farms
Ltd - with technical
assistance and contacts
with a potential partner.

US market product

EBZ and the private

Briefs are being
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briefs

sector

prepared with very
specific US market
information and
intelligence on selected
key products. So far,
draft market briefs have
been prepared for dried
and dehydrated
vegetables and for
vanilla beans.

American and African
Business Women'’s
Alliance Conference

Two Zambian business
women

The two women
generated over ten
business contacts

Economic Diversification
of the Copperbelt

Trade Exhibition

Copperbelt businesses,
investors and potential
investors

Kitwe DBA

At the request of the
World Bank, ZAMTIE
participated in and
partially supported the
three-day Zambia Donor
Community Workshop
on Deepening Economic
Diversification in
Zambia: Towards the
Transformation of the
Copperbelt.
Subsequently, the
project was requested
by the organizers of the
Ndola International
Trade Fair to sponsor a
half-day follow-up
workshop on
diversification of the
Copperbelt economy.
This program was held
in conjunction with the
Trade Fair and led to
the activation of an
Economic Diversification
Task Force.

In collaboration with
ZCSMBA and IESC, the
trade exhibition was
held in August. The
organizing committee
concluded that the
exhibition was such a
success that it should
be held annually and a
permanent committee
has been put in place to
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organize future events.

DR Congo trade mission

Exports and business
development

Twenty Zambian
companies travelled on

the mission. New
communication
channels between the
Federation of
Congolese Enterprises
and Zambian
businesses have been
opened.

Business Directories

A revised version of the Directory of Financial and Technical Assistance
Available in Zambia was published and distributed.

A draft of the ZACCI/ZAMTIE directory of Zambian businesses has been

completed. It is now being reviewed by ZACCI and information in the
directory is being checked with the included companies.

Agrobased Business

The project conducted a major study and published and distributed the report,
Trade and Investment Opportunities in Agriculture. It has received recognition
as a major reference work for this sector. The project also conducted
workshops on trade and investment opportunities in Kabwe and Chipata and
workshop reports resulted from each. Following the Kabwe workshop,
ZAMTIE was asked for assistance to develop a linkage between Kabwe
based small-scale farmers and large commercial retailers of horticulture. The
project assisted farmers to organize into a corporative.

The Cotton through Apparel Pipeline

At the request of the Textile Producers Association (TPA), ZAMTIE conducted
a study of the pipeline from cotton production through to the manufacture of
textiles and apparels. The objective was to define policies and programs to
spur investment and growth in the pipeline.

The study findings were presented at a national level seminar and the report
was published and distributed. In the process of conducting the study, the
project attracted a major investor in textiles and garments — investment levels
of $ 35 to 50 million were mentioned. The project facilitated a visit of
representatives of the venture. They were shown possible facilities in
Livingstone and Kafue. Meetings were arranged with the Minister for
Commerce, Trade and Industry; the Executive Director of the Zambia
Investment Centre; the Permanent Secretary of MCTI; representatives of the
Zambia Privatisation Agency; the Economic Advisor to the President and a
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number of factories in the pipeline. The investors are currently re viewing a
feasibility study that compares Zambia with six other potential country sites.

The US and AGOA Market

At the request of EBZ, ZAMTIE conducted a study of the US market for
approximately 50 products identified by the Export Board. The report —
Zambia Export Products Research Study to Assess USA AGOA Import
Regulatory Requirements -- provides the following:

General information on regulations and other statutory requirements
that need to be followed before Zambian exporters can access the US
market as well as specific information on AGOA requirements. More
detailed information is supplied for the 50 products identified by EBZ.

US regulatory agencies with contact information.

Information on the level of tariffs charged on the 50 EBZ identified
products at AGOA, GSP and normal tariff rates where they are eligible.

Data on the sources of US imports with an indication of the size of the
market for the EBZ selected products.

Information on US trade associations and companies, which already
import from Africa.

Guidelines on exporting to the US and suggestions on marketing to US
firms.

Based on this information and input from a USAID RAPID project AGOA
expert, workshops were conducted in Lusaka, Kabwe, Ndola and Livingstone.

In addition a round table discussion on AGOA exports was held in Lusaka, at
the invitation of MCTI, with selected members of the government's AGOA

Steering Committee and other interested stakeholders.

Also based on information in the Regulatory Requirements report, MCTI and
ZAMTIE prepared and published a booklet on how to access the AGOA
market from Zambia. The publication is titled AGOA Information Booklet and
has received wide distribution.

At the request of the Export Board of Zambia (EBZ), ZAMTIE has initiated
market research in the US on approximately a dozen Zambia products, which
EBZ and representatives of some of the country’s major associations believe
have high potential. Draft reports of Market Study: Dried and Dehydrated
Vegetables and Market Study: Vanilla Beans have been prepared and are
currently being reviewed.

During the year, the project sponsored two Zambian businesswomen to attend
the American and African Business Women'’s Alliance Conference.
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Economic Diversification

At the request of the World Bank, ZAMTIE participated in and partially
supported a three-day Zambia Donor Community Workshop on Deepening
Economic Diversification in Zambia: Towards the Transformation of the
Copperbelt. Subsequently, the project was requested by the organizers of the
Ndola International Trade Fair to sponsor a half-day follow-up workshop on
diversification of the Copperbelt economy. This program was held in
conjunction with the Trade Fair and led to the activation of an Economic
Diversification Task Force.

Also supportive of Copperbelt diversification, ZAMTIE, in collaboration with
the Zambia Chamber of Small and Medium Business Associations (ZCSMBA)
and the International Executive Service Corps (IESC), supported a Kitwe
District Business Association Trade Exhibition in August. The organizing
committee concluded that the Exhibition was such a success that it should be
held annually and a permanent committee was put in place to organize future
events.

The project also supported the EBZ in conducting a trade mission to the
Democratic Republic of the Congo (DRC). Twenty companies participated in
the mission and EBZ reported that it expects $3 million in exports as a result
of the mission.

Table 6 provides an overview of the progress toward achieving milestones
related to the project component, “fostering linkages”. While slightly less than
half of the milestone targets were fully achieved, if one takes the two years of
the project, 111 percent of the targets -- on the average -- were achieved.

36



Table 6: Milestones — Fostering Linkages

Milestones Year 1 Year 2 Year 2 Year 2 Year 1& 2 Total Comments
Targets Accom- Targets Accom- Targets Accom-
plished plished plishments

1. Growth in number of - - 25 Not None of the

visitors to EBZ reference applicable regional or local

centre (library), from base (NA) business

year (2001) associations or
chamber have
reference
libraries

2. Percentage growth in - - 5 Information

number of active not available

members above base

year (2001) in targeted

PBA/local chambers

3. Percentage growth in - - 5 Information

active members in not available

targeted DBA/local

chambers who are

women

4. Number of policy 1 1 2 2 3 3 100 %

issues originating from

districts outside of Lusaka

5. Number of reference 1 0 1 NA

libraries in PBAs receiving

assistance

6. Percentage growth in - - 50 NA

number of visitors to
targeted district reference
libraries




7. Number of hits to the - - 200 - ZAMTIE is in

ZAMTIE website the process of
developing a
web site. It will
be operational
in December
2002.

8. Number of in-country 2 1 2 3 4 4 100 %

fairs in which ZAMTIE

participates

9. Number of companies 25 60 50 76 75 136 181 %

benefited by ZAMTIE

participation in in-country

fairs

10. Percentage of 25 20 25 47 25 34 136 %

beneficiaries of in-country

fairs who are women

11. Number of trade 2 2 2 1 4 3 75 %

missions to third countries

12. Number of third- 2 3 2 1 4 4 100 %

country observation tours

13. Number of 8 6 7 2 15 8 53 %

participants in third -

country observation tours

14. Percentage of 30 17 30 100 30 59 197 %

participants in third -

country observation tours

who are women

15. Inter-country visits by 5 5 5 1 10 6 60 %

regional investors,
traders, or business
people
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16. Number of strategic
partnerships developed
directly asa result of in-
country, and third-country
observation tours
facilitated

While no
strategic
linkages have
yet developed
as a result of
the visit of the
potential
investors, there
is still hope that
one or more will
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FINANCIAL REPORT (through September 2002)

Contract Cost

The Contract has an estimated cost of US$ 4,795,761 broken down as
Follows:

Contract Line Item Number (CLIN) Total Estimated Cost

0001 - Services US$4,567,391

0001 - Fees US$ 228,370
Total contract cost US$4,795,761

Obligated Amount

From the estimated cost above, the amount obligated from the beginning of
the Project has been $ 2,600,000, as can be seen below:

Contract Line Item Number (CLIN) Obligated Amount

0001 - Services US$2,470,000

0002 - Fees US$ 130,000
Total US$2,600,000

Obligated Amount Balance

Funded amount (obligated) US$2,600,000.00
Cumulated expenditure through September 2002 US$2,043,466.75

Available funding US$ 784,015.04

Below is the amount spent through September 2002

Total estimated cost US$ 4,795,761.00
Cumulative expenditure (through September 2002) US$ 2,043,466.75

Remaining unexpended balance US$ 2,752,294.25




Attachment 1

ZAMTIE A USAID Funded Project

List of ZAMTIE Reports: 1 December to 30 November 2002

No. | Document Name Author Month/Year
1 ZAMTIE Annual Report — ZAMTIE December 2001
November 2000 through
November 2001
2 Trade & Investment John Keyser, T Heslop & J | December 2001
Opportunities in Agriculture Abel
3 Biotechnology Assessment Lovemore Simwanda & | February 2002
Study: Inventory of Stakeholders | Peter Gregory
4 ZAMTIE Quarterly Report — ZAMTIE March 2002
December to Feb 2002
5 Zambia Investment Guide Zambia Investment March 2002
Centre & ZAMTIE
6 ZAMTIE Workplan — March 2001 | ZAMTIE March 2002
through February 2002
7 Foreign Direct Investment Jim Kenworthy April 2002
8 Trade Remedy Possibilities for Jim Kenworthy April 2002
Zambia
9 AGOA Workshop Reporton U.S | Trevor & Bwalya Penza | April 2002
Market Opportunities
10 | ZAMTIE Assists ZNFU Make a Chishimba ShikokiSoko | May 2002
Stand over Agriculture
11 | Zambia Export Products Mike Blakeley May 2002
Research Study to Assess USA
AGOA Import Regulatory
Requirements (U.S Export
Products Assessment Study)
12 | Trade Arrangements/Agreements | Dorothy Tembo May 2002
that Zambia Has Committed to
13 | AGOA Information Booklet Ministry of Commerce, June 2002
Trade & Industry (MCTI)
and ZAMTIE
14 | ZAMTIE Progress Quarterly ZAMTIE June 2002
Report — March to May 2002
15 | Agricultural Biotechnology & Peter Gregory & June 2002
Biosafety in Zambia Lovemore Simwanda
16 | ZAMTIE Progress Quarterly ZAMTIE September 2002
Report — June to August 2002
17 | Zimbabwe Study on Unfair Trace | Trevor Simumba July 2002

Practices

(ZAMTIE), Mukela
(Zambia Revenue
Authority), & Trevor
Sichombo (Ministry of
Commerce Trade &
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Industry)

18 | Executive Summary for Trade & | Joop A de Voest September 2002
Investment Opportunities in
Zambia’s Cotton Through
Apparel Industries
19 | Stimulating Growth of Trade & Joop A de Voest with September 2002
Investment in Zambia’s Cotton support of Heinrich
To Apparel Pipeline Schultz
20 | ZAMTIE Quarterly Report— June | ZAMTIE September 2002
to August 2002
21 | Kabwe Chamber of Commerce & | Martin Webber & Julu October 2002
Industry Management Audit Simuule
22 | Kabwe District Business Martin Webber & Julu October
Association Management Audit Simuule
23 | Livingstone Tourism Association | Martin Webber & Trevor | October 2002
Management Audit Simumba
24 | Eastern Province Chamber of Martin Webber & Trevor | October 2002
Commerce & Industry Simumba
Management Audit
25 | Summary of Management Audits | Martin Webber, Trevor November 2002
for 4 Business Associations Simumba & Chishimba
Soko
26 | Market Study on Dried & Mike Blakeley November 2002
Dehydrated Vegetables
27 | Kabwe Chamber of Commerce & | Martin Webber, Julu November 2002
Industry Management Audit — Simuule, Trevor
Summary of Roundtable Meeting | Simumba & Chishimba
ShikokiSoko
28 | Kabwe District Business Martin Webber, Julu November 2002
Association Management Audit— | Simuule, Trevor
Summary of Roundtable Meeting | Simumba & Chishimba
ShikokiSoko
29 | Livingstone Tourism Association | Martin Webber, Trevor November 2002
Management Audit — Summary Simumba & Chishimba
of Roundtable Meeting ShikokiSoko
30 | Eastern Province Chamber of Martin Webber, Trevor November 2002
Commerce and Industry Simumba & Chishimba
Management Audit — Summary ShikokiSoko
of Roundtable Meeting
31 | Overview of 4 Roundtables Martin Webber November 2002
Meetings
32 | Gemstone Strategy (Draft) Silane Mwenechanya November 2002
33 | Market Study on Vanilla Beans Mike Blakeley November 2002

(Draft)
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ATTACHMENT 2

ZAMTIE PROJECT MILESTONES

REDUCING BARRIERS TO TRADE AND INVESTMENT

COMPONENT 1: MILESTONE 1- Trade and Investment barriers Identified (Action Plans drawn up for Implementation)

Trade and Investment Barriers
Identified
(Describe)

Action Plan — (Description and
reference if plan prepared)

Results

AGOA visa system (barrier identified
last year — results new)

APHIS PRA requirement (barrier
identified last year)

Demand driven plan

Demand driven plan

Documentation officially approved by
USTR and system is operational
Although approvals have not yet been
obtained ZAMTIE has ensured that this
issue has remained high on the
agenda and has brought it to the
attention of various other stakeholders
both at national and regional levels
(e.g. COMESA and SADC) to an
extent where the matter is now being
considered at high levels of both
administrations.

Need for safeguard protection (barrier
identified last year — new results)

Demand driven plan

Draft legislation approved by Cabinet
and awaiting final approval by
Parliament to make into Law




Competition from cheap imports from
Zimbabwe resulting from the parallel
exchange rate in existence

ZAMTIE assisted in producing an
options paper on trade remedies and
facilitated a fact-finding mission to
Zimbabwe. The project also provided
the technical support in the
negotiations between the two countries

Though the paper did produce the
desired results because Government
decided to ban importation of certain
(14) products from Zimbabwe, the
paper assisted with increasing
awareness on trade remedy options
and the need to put in place national
legislation on safeguards

Serious lack of awareness of
agreements that Zambia is party to and
of the opportunities offered

Awareness campaigns and provision of
awrite-up of all the agreements in
which Zambia is participating

ZAMTIE facilitated and provided
technical papers in a number of
awareness programs on AGOA,
SADC, COMESA and others

Delay in receiving VAT refunds for as
much as a year— three months delay
being quite common. This means
large amounts of funds are not active
in the economy.

ZAMTIE/Business Forum met with the
Director General of ZRA to describe
the problem and to propose that a
special account be maintained by ZRA
within which to deposit expected
amounts needed. This would be in lieu
of sending all funds to the Treasury
and waiting for the Ministry of Finance
to send back the funds needed for the
VAT refunds.

ZRA took the issue up with the Ministry
of Finance and subsequently
implemented the Business Forum’s
proposed solution by setting up a bank
account in the Bank of Zambia.

Tax deductions can not be made on
foreign exchange losses

This issue has been discussed with
ZRA and a proposal placed before the
Budget 2003 Task Force.

Awaiting the post Budget 2003
feedback

Following an un-petitioned decision by
the Court, interest on loans began to
be disallowed by ZRA

ZAMTIE/Business Forum took this
issue up with ZRA

ZRA has agreed to allow interest on
loans to be deductible for tax purposes

Some business costs such as petrol,

ZAMTIE/Business Forum has taken

The issue has been referred to the
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cars and telecommunications are not
allowed as business deductions for
VAT purposes

ZRA has implemented a policy of
requiring that an amount of K 5 million
be due before a business can apply for
a VAT refund. This is providing small
businesses that comply with the VAT
system with cash flow problems.

this issue up with ZRA

ZAMTIE/Business Forum has taken
this issue up with ZRA

2003 Budget Task Force

The issue has been referred to the
2003 Budget Task Force

A proposed statutory instrument (SI) to
make use of currencies other than the
kwacha illegal. This was causing great
uncertainty in the business community,
an outflow of money from the country,
which may have significantly
contributed to the rapid depreciation in
the kwacha in late October and
November.

ZAMTIE/Business Forum held
meetings with the Bank of Zambia and
the Ministry of Finance to explain the
implications of the SI for the economy
and propose in its stead a voluntary
code of conduct — to eliminate flagrant
uses of the dollar in publicly visible
transactions - which the business
community would support.

For the time being, both the Ministry of
Finance and the Bank of Zambia have

accepted the Forum’s approach.

High bank interest rates inhibiting
investment

ZAMTIE/Business Forum has
commissioned a study of possible
approaches to moderating these rates.
The Forum has also made
representations to the Economic
Advisor to the President and the
Resident Representative of IMF that
the basic causes of the high interest
rates are high government spending
and borrowing — particularly from local
banks.

The problem is more clearly
understood and pressure is increasing
for government to lower spending and
borrowing.
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A proposed amendment to the
Investment Act is causing concern
within the business community as it is
seen as an attempt to move the ZIC
away from promoting investment but in
the direction of becoming a regulatory
and policing agency

Rejects and out of style clothing
coming into Zambia at duty rates as
“second hand clothing” that is hurting
the local apparel industry

ZAMTIE/Business Forum has arranged
meetings with the Acting Executive
Director of ZIC on this issue but has
been unable to obtain a copy of the
proposed amendment. ZAMTIE has
collected information on global
successful investment promotion
centers and is prepared to provide
input if the proposed amendment is
made available.

This was pointed out in ZAMTIE’s
“Pipeline” study, it has been discussed
with MCTI, ZRA and the 2003 Budget
Task Force.

The Forum is continuing to encourage
government disclosure

The problem is more clearly
understood and there is a possibility
that it will be addressed in the 2003
Budget

COMPONENT 1: MILESTONE 2- Studies Undertaken by ZAMTIE (whether or not business associations participated)

List Studies Undertaken

Name of Associations or
Chambers which
Participated if Any

Form of Participation by
Associations or Chambers

Results

Trade and Investment ZNFU

Opportunities in Agriculture

Provided input for the study

It is unknown how many
business and investment
decisions have been
affected by the study and its
resultant report. The report
however received wide
recognition and was a
significant input into the
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World Bank’s study on
Competitiveness and
Diversification. It also
served as a basis for
regional investment
workshops in Kabwe and
Chipata.

Agricultural Biotechnology
and Biosafety Study

ZNFU

This study was done at the
request of ZNFU and they
participated by providing
inputs from their various
constituent associations and
their Biotechnology
Subcommittee as well as
providing periodic reviews.

At a ZNFU Council Meeting,
a unanimous decision was
taken to move forward with
the introduction of GMOs on
the basis of the approach
recommended by ZAMTIE.

Zambia Investment Guide

This was prepared in
conjunction with ZIC

This is to be used for ZIC’s
website

Foreign Direct Investment

This resulted in a workshop
to sensitise government
officials to the factors that
influence investment
decisions.

Trade Remedy Options for
Zambia

ZACCI, ZAM and ZNFU

Submission of information
on various products that
were being negatively
affected by the parallel
exchange rate in Zimbabwe

The paper provided the
basis for further analysis of
the problem, facilitated the
initiation of the development
of a national safeguard law
and the conducting of a fact-
finding mission. It also
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increased awareness on the
various provisions on trade
remedies in the available
Trading Arrangements
Zambia is participating in.

Zimbabwe Unfair Trade
Practices

ZAM

Participation in the study
design

Provided a clear
understanding to the
government of the problems
being caused Zambian
industry by the parallel
exchange rate in Zimbabwe.
Provided impetus to
preparing safeguard
legislation.

Zambia Export Products
Research Study to Assist
USA AGOA Import
Regulatory Requirements

Livingstone Chamber of
Commerce and Industry,
Livingstone DBA, KaCCl,
KaDBA, Ndola Chamber of
Commerce and Industry,
ZACCIl and ZAM

Participated in a workshop
where the study was
presented

Increased understanding
within the business
community as to how to
access the US market

Stimulating Growth of Trade
and Investment in Zambia's

Cotton to Apparel Pipeline

TPZ, ZNFU, ZAM and
ZACCI

TPZ helped in the design

and facilitation of the study.

ZNFU provided useful
information. All attended a
seminar where the results
were presented.

Investors are examining
Zambia as a possible site for
an integrated textile industry.
Some local companies have
made linkages with other
regional companies that may
lead to new markets.

Market Study on Dried and
Dehydrated Vegetables

Draft report being reviewed
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Management Audits at LTA,
KaCCl, KaDBA and EPCCI

Strategic Reforms for the
Gemstone Sector

LTA, KaCCl, KaDBA and
EPCCI

All actively participated in
the study and in assessing
the results

Action plans to strengthen
all of the associations

Draft report being reviewed

Market Study for Vanilla
Beans

ZNFU

The Chairman of ZNFU
requested the study

Draft report being reviewed

COMPONENT 1: MILESTONE 3

—Additional Chamber or Association Hearings as Results of ZAMTIE

Name of Chamber or Nature of Hearing Result Number of Men | Number of
Association Attending Women
Attending
KiCCl, 24 January Dissemination of the e- Chamber agreed with the |9 2
commerce report recommendations
ZAM Executive Committee, 20 To discuss safeguard Committee agreed for a 11 4
March measures against unfair | study to be implemented
trade practices
TPZ, 12 September Dissemination of Recommendations 21 11
pipeline study accepted
LTA, 15 November Discuss management Action plan formulated 7 5
audit report
KaCCl, 18 November Discuss management Action plan formulated 18 3
audit report
KaDBA, 18 November Discuss management Action plan formulated 24 8
audit report
EPCCI, 21 November Discuss management Action plan formulated 19 4

audit report
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Emerald and Semi-Precious Consultations on how Proposal to form a Lundazi — 68 Lundazi— 0

Miners Association (ESMAZ), too better associate for common secretariat and Kalomo -9 Kalomo - 2

Kalomo Miners Association, representational ad hoc committee of ESMAZ - 10 ESMAZ -3

Lundazi Gemstone Miners purposes association chairpersons Mumbwa — 4 Mumbwa — O

Association, Zambian women in Solwezi -0 Solwezi-- 1

Mining, Mumbwa Miners

Association and Solwezi Miners Total --91 Total -- 6

Association

COMPONENT 1: MILESTONE 4 —Percentage of women attending hearings

Name of Chamber or Nature of Hearing Result Number of Men | Number of

Association Attending Women
Attending

Information for Milestone 4 is
included in information provided
in Milestone 3 above

COMPONENT 1: MILESTONE 5 —Newspaper Articles Written on Issues Outlined by ZAMTIE

Title of Article

Name and Date of Newspaper
in which it Appeared

Summary of ZAMTIE Issue Reported

ZENA Business Discussion on

Times of Zambia, 4/3/02

Resources persons for workshop on multilateral,

regional negotiations

Macro Economic sector is not
conducive enough for private
sector development

Weekly Post, 04/05/02

ZAMTIE presentation to the ZENA workshop on
Multilateral and Regional Trade Negotiations
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Private and Public Sector form
Partnership

Times of Zambia, 04/23/02

Reporting ZAMTIE’s membership to task force on
Public/ Private Sector Partnership

Zambia Lacks Infrastructure
says ZAMTIE

Monitor, 04/30/02

This was in reference to comments made by COP
on the ZAMTIE study on e-commerce. In particular
the comment was made with respect to poorly
formulated policies and regulations which are
hindering the development of e-commerce in
Zambia

Tax Policies Hindering
Investment- Researcher

Financial Mail, 05/07/02

Comments on ZAMTIE's Cliff Barton's assessment
on e-commerce

Prepare for US market, Zambian
farmers urged

Times of Zambia, 06/18/02

The Article with reference to comments made by
ZAMTIE'’s Trade Specialist on the need for farmers
to prepare themselves for exports to US under
AGOA once the Pest Risk Assessments have been
approved.

ZAMTIE unhappy with Zim
goods ban

Daily Mail, 09/18/02

The Article was with respect to the
recommendations of fact finding mission report
facilitated by ZAMTIE but led by the Ministry of
Commerce, Trade and Industry which revealed that
a total ban of the products would be counter
productive

No proof on Zimbabwe goods

Zambia Daily Mail, 10/02/02

The Article was referring to a statement issued by
the Zimbabwean High Commission to Zambia who
was stating that his Government had not received a
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detailed report from Zambian Authorities on the ban
imposed on selected Zimbabwean products. The
only document he had seen was the fact-finding
report, which was facilitated by ZAMTIE.

Business Forum, BOZ consult
over dollar use

Daily Mail, 11/13/02

The Business Forum held a consultative meeting
with the Governor Bank of Zambia on the re -
enforcement of quoting prices in Kwacha as the
legal tender at which they agreed to constitute a
joint working party to examine the draft statutory
instrument and also proposed a voluntary code of
conduct.

COMPONENT 1: MILESTONE 6 —Laws, Regulations, Policies Disseminated to Large Audience

Laws, Regulations, Policies How Dissemination Took Estimate of Size of Results
Disseminated Place Audience Reached
AGOA regulations in general Through (1) AGOA Thousands AGOA Visa System

and the AGOA Visa System in
particular

awareness workshops and
consultations with individual
businesses, government
officials and other trade
related institutions such as
EBZ, (2) the report on US
AGOA Import Regulatory
Requirements, (3) the AGOA
Information Booklet and (4)
media coverage of the
previous.

approval in January

RSA and Mauritius

2002 and exports from
Swarp to US through
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ZAMTIE paper on trade remedy
options available to Zambia
under the different trading
arrangements

Dissemination and
discussions with different
stakeholders both public and
private sector

Enhanced awareness
on trade remedies and
the Identification of the
need to put in place
national safeguard
legislation and
regulations.

Safeguard Legislation

Dissemination of information
on the need to have
protection through
safeguards. The activities
regarding the project’s
support towards this issue
has been to a large extent
demand driven but has
involved consultations at all
level of Government and
private sector

The Ministry of
Commerce, Trade and
Industry with ZAMTIE’s
support drafted
safeguard legislation
and regulations which
has since been passed
by Cabinet and is
awaiting final
enactment by
Parliament.

APHIS Pest Risk Assessment
requirements for unprocessed
plant and animal products

This has been a demand
driven activity whose major
focus has been to push for
PRA approvals.
Dissemination of information
has been through various
means such as consultations
at all levels of both Zambian
and US Government
Authorities, private sector and
through regional bodies.

Consideration of
Zambia'’s application
for a number of
products. Though not
yet approved the
pressure has forced
both administrations to
realise the need to
address the problem
as soon as possible.
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Lobbying with influential
politicians and individuals in
addition to working with other
regional USAID projects and
USDA offices. This is in
addition to facilitating
participation of government
and private sector individuals
in workshops where they
could bring to the fore
Zambia’s problems on PRAs.

A publication of
Zambia's Pest List was
produced with the
facilitation of ZAMTIE.

Zambia Trade Policy Review
under the World Trade
Organization (WTO)

Through consultations held
with all the relevant
government and quasi
government institutions
consulted in the process of
coming up with a national
document for presentation in
Geneva. In addition, the
document was circulated to
various stakeholders once it
had been concluded. At
international level the policy
document was circulated to
all WTO members and also
posted to the WTO website
after the meetings.

Thousands

Greater awareness
and appreciation of
Zambia Trade policies
and the difficulties it
has with integrating
into the global trading
system.

Policies and Regulations in the

Services Sector

Disseminated through a
national workshop on WTO

45 participants from all the
stakeholder institutions (public

Establishment of the
first National Working
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Trade in Services facilitated
by ZAMTIE and UNCTAD

and private)

Group on services
which will map out a
national strategy for
the WTO negotiations
on Services and
facilitate future
coordination of all
trade related activities
in this sector

CAPACITY BUILDING

COMPONENT 2: MILESTONE

Name of Study/Assessment

1 — Studies/Assessment that NBCA’s or PBA’s participated in

Name of Participating
Chambers and
Associations

Summary of
Study/Assessment
Conducted

Results

Agricultural Biotechnology and | ZNFU The study examined the At a ZNFU Council
Biosafety Study positions of constituent ZNFU | Meeting, a unanimous
associations with respect to decision was taken to
the introduction of GMOs in move forward with the
Zambia and assisted them in | introduction of GMOs on
arriving at a cons ensus the basis of the approach
position. recommended by ZAMTIE
Zimbabwe Unfair Trade ZAM The study examined the price | Provided a clear

Practices

at which traders could bring
selected products into Zambia

understanding to the
government of the
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by exchanging dollars on the
parallel market in Zimbabwe.

problems being caused
Zambian industry by the
parallel exchange rate in
Zimbabwe. Provided
impetus to preparing
safeguard legislation.

Stimulating Growth of Trade
and Investment in Zambia’s
Cotton to Apparel Pipeline

TPZ, ZNFU, ZAM and
ZACCI

The study examined the state
of the pipeline industries and
proposed policies, programs
and strategies that could
stimulate investment and
growth in the industries.

Investors are examining
Zambia as a possible site
for an integrated textile
industry. Some local
companies have made
linkages with other
regional companies that
may lead to new markets.

Management Audits at LTA,
KaCCl, KaDBA and EPCCI

LTA, KaCCl, KaDBA and
EPCCI

The study assessed the
status and capabilities of the
four associations and
examined possible
opportunities for
strengthening their
management, membership
and finance.

Action plans to strengthen
all of the associations

COMPONENT 2: MILESTONE 2 - Percentage of ZAMTIE’S level of effort (local expatriate) undertaken by women

Staff Name Period Worked Gender
(months)
Ronald P Black 12.0 Male
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Dorothy Tembo 6.5 Female
Trevor Simumba 8.0 Male
Chishimba Soko 12.0 Female
Silane Mwenechanya 3.2 Male
Cliff Barton 0.9 Male
Rodrick Chibuye 0.9 Male
Vicus Haasbroback 0.5 Male
Eva N Mukunya 0.4 Female
Peter Gregory 1.0 Male
Lovemore Simwanda 0.7 Male
LD Nyirenda 0.7 Male
Corine Quarterman 0.2 Female
James Kenworthy 1.3 Male
Michael Blakeley 1.7 Male
Gordon Murray 0.7 Male
Martin Webber 1.7 Male
Julu Simuule 0.4 Male
Joop A de Voest 1.9 Male
WCE Holman 0.2 Male
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COMPONENT 2: MILESTONE 3 - Number of Workshops/briefings/training sessions held for ministries

Names of Did session cover Number of Summary of Results
Workshops/briefings/training | regional or participants by workshop/briefing/training
sessions multilateral Ministry and, sessions
agreements Number of

particip ants by

gender
Zambia/ Zimbabwe Bilateral Yes the session MCTI 4 male Briefing on position to be Even though
Discussions briefing with the discussed the 2 female adopted in the bilateral agreement was
Permanent Secretary MCTI various options of ZRA 1 male discussions of the Sub not attained
and other officials which trade remedies Committee on Trade during the
among other issues included available to Zambia | MFNP 1 male Facilitation of the Zambia/ bilateral
the negative effects of through regionaland | BOZ 1 male Zimbabwe Joint Permanent | discussions,
Zimbabwe's parallel exchange | international trade Commission. Zimbabwean
rate on Zambian industries- agreements Authorities

Lusaka meeting (1)

committed to
attending to the
parallel exchange
problem and
report back within
a month of the
meeting.
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Zambia/ Zimbabwe Bilateral
Consultations — Kariba
meeting (2)

Yes

MCTI 3 male

ZRA 1 male

BOZ 1 male

(Note delegation
also included Private
Sector reps)

On the job training in
negotiations

Though not
advocated by the
project, the
meeting resulted
in the
pronouncement
of a ban on 14
selected products
from Zimbabwe,
largely a result of
lack of any action
on the
commitments
made at the
previous meeting
that had been
held in Lusaka.

Foreign Direct Investment

No

Registrar of
Companies
1 male
Immigration
1 male
MOFNP
1 male
ZIC
2 male
Ministry of Lands
1 male
Zambia Railways
1 male

This workshop
was aimed at
sensitising
government
officials to the
factors that
influence
investment
decisions.
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(Also 22 persons
from the private
sector participated,
including 4 females)

GATT/WTO Framework for
Global Trade

Yes

MCTI
12 male
2 female
Ministry of Legal
Affairs

1 male
MFNP

1 male
Min Ag and
Cooperatives

2 male
ZRA

3 male

1 female
Bank of Zambia

1 male
Zambia Bureau of
Standards

1 male

1 female
EBZ

1 male
Patents

2 male
ZNTB

1 male

This workshop
provided officials
and introduction
to the
GATT/WTO
framework for
global trade.
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Communications
Authority
1 female

ZIC

1 male
Zambia Competition
Commission

1 male
Zambia State
Insurance Company

1 male
IAZ
1 male
SADC Trade Protocol Yes MCTI 1 male Briefing on the proposed Capacity building
Negotiations- July 2002 (1) 1 female agenda of the Windhoek
meeting and the approach
to be adopted for internal
preparations with
stakeholder
Yes MCTI 2 male Briefing with Senior Capacity building
SADC Trade Protocol Economist and Economist
Negotiations (2) and desk officer on outline
of brief for Permanent
Secretary and Minister’s
approval
Yes MCTI 3 male Considered inputs from First draft of the
SADC Trade Protocol 3 female various stakeholders on the | national
Negotiations — preparatory ZRA 1 female agenda items negotiating
meeting with stakeholders (3) MFNP 2 male position
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(Private Sector)

SADC Trade Protocol Yes MCTI 2 male Finalisation of draft position | Capacity building
Negotiations (4) and circulation for
comments to all
stakeholders
SADC Trade Protocol Yes MCTI 4 male Final consideration of the Final negotiating
Negotiations (5) 2 female national position position
MFNP 1 male
ZRA 1 female
SADC TNF meeting Windhoek | Yes MCTI 1male Negotiations on various Capacity building
July (6) 1 female outstanding issues such as | in negotiating
ZRA 1 female rules of origin skills. Immediate
(Private Sector- result out of
ZAMEFA) negotiations was
an agreementon
rules of origin for
copper cables
whose exports
are expected to
reach
$6,000,000/ yr
SADC Senior Officials and Yes MCTI 3 male Briefing the Minister and Capacity building
Ministerial Meetings (7) 1 female Permanent Secretary MCTI | for the desk
ZRA 1 Female on various issues to be officer on the

considered in their meetings

preparation and
presentation of
Ministerial briefs.
In addition,
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obtained
approval from
Ministers on
various SADC
programs
proposed by the
technical level.

COMESA Trade and Customs | Yes MCTI 3 male Preparatory meeting for the | National position
Committee Meeting (1) 2 female trade and customs for the meeting in
MFNP 2 male committee addition to on the
ZRA 1female job training in
negotiations
COMESA common External Yes MCTI 3 male Preparatory briefing session | The workshop
Tariff preparations (2) 3 female for the national consultative | came up with
MFNP 2 male workshop with private recommendations
ZRA 1 female sector on ways and
means of
improving future
consultations in
addition to
providing
guidance for a
negotiating
position
Interim National Development | Yes, butin an MCTI 5 male Preparation of trade sector | Draft Trade
Plan indirect manner 3 female input into the Transitional Chapter
Development Plan submitted to
MENP
Integrated Frame Work Yes MCTI 3 male Meeting on the revitalisation | Meeting agreed
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2 Female of the Working Group on the | to reconvene the
integrated framework Working Group
which has been
dormant since
2000
ZIC Investment tracking No ZIC 1 male Training on system at ZIC
system (1) 1 female
ZIC Investment tracking No MCTI 2 male Presentation on the
system (2) ZIC 4 male investment tracking system
3 female
Investment tracking system No ZIC 1 male Training in use of the Capability to
investment tracking system, | better manage
which was developed at ZIC | and operate the
through ZAMTIE support. ZIC’s investment
tracking system
WTO- Trade in Services (1) Yes MCTI 5 female Preparatory meeting for the | Action program
2 male national workshop on for workshop
services
WTO Trade in Services (2) Yes MCTI 5 female Preparatory meeting for Logistics and
2 male national workshop program/
presentations for
workshop
WTO Trade in Services (3) Yes MCTI 5 male National workshop on trade | Establishment of
6 female in services a National
Min of Energy Working Group to
1 male map out a
1 female strategy for the
Min. of WTO

Communication

negotiations on
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2 male
Min of works
2 male
Min of Health
2 male
1 female
Ministry of Tourism
2 male
ZIC 1 male
1 female
Registrar of
Companies
1 male
(Private sector
included)

trade in services

WTO Trade Policy Review

Yes

MCTI 5 female

4 male
MENP

1male

1 female
Min of Tourism and
E nvironment

Preparatory session for the
Trade Policy Review
meetings in Geneva which
included amending, refining
and verifying both the
Government and WTO
Secretariat’'s Trade Policy

All the documents
were amended,
refined and
verified in
addition to make
preparations in
other areas such

1 male Documents prepared for as responses to
MACO 1 male these meetings advance
ZABS 1 male guestions and the
ZRA 2 male Minister’s speech
1 female
EBZ 1 male
ZIC 2male
BOZ 1 male
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Registrar of

Companies
1 male
Tender Board
1 male
WTO Trade Policy Meeting - Yes MCTI 1 male An update on Zambia’s Zambia’'s Trade
Geneva (2) MFA 1 male Trade Policies since the last | Policy presented
Registrar of review in 1996 to all members of
Companies the WTO
1 male
ZRA 1 female
BOZ 1 male
WTO Agreement on Yes MCTI 3 male Briefing on the way forward | Agreed to hold a
Agriculture 5 female for Zambia in the on going brainstorming
WTO negotiations in meeting with all
Agriculture stakeholders on
the way forward
WTO Renegotiation of Yes MCTI Briefing on the need for Agreed to do an

Zambia’s Tariff bindings
Schedule

Zambia to take into
consideration the possible
implications of the proposed
tariff categorisation under
the COMESA CET on the
renegotiations on Zambia’'s

analysis which
already in
progress before
any firm
commitments are
made under the
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tariff bindings COMESA
negotiations on
categorisation
Zambia/ Mozambique Yes MCTI 2 male Consultations on the A decision to go
Proposed Bilateral Trade 1 female technical input provided by | ahead with the
Agreement ZAMTIE on the proposed negotiations was
bilateral trade agreement made
received from Mozambique
Zambia/ Namibia bilateral Yes MCTI 1 male Briefing on MCTI's input into | A brief was
discussions 1 female the bilateral discussions submitted to the
between the Zambian Presidential
President and his delegation
counterpart in Namibia
GMO Study Tour Yes President’s A tour arranged for Team advised
Economic Advisor members to meet with against feeding
1 male knowledgeable persons in the starving
NCSR the USA and South Africa to | peasants the
2 male provide information on the maize containing
Medical Council safety for starving peasants | GMOs.
1 male to consume maize that
University Teaching | contains some genetically
Hospital modified crop.
1 female
MAFF
1 male
Zambia/ Democratic Republic | No MCTI 3 male Briefing on ways and means | Foreign Affairs
of Congo Proposed Bilateral 1 female of speeding up the process | requested to use

Trade Agreement

in order to conclude the
negotiations on the Zambia/

diplomatic
channels to
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DRC Trade Agreement

compel DRC to
set a date for the
negotiations to
continue

AGOA Trade Forum - Mauritius

Yes

MCTI 5 male
MFNP 1male
ZRA 1 female
EBZ 1 male
ZIC 1 male
(Also present
Private Sector,
COMESA, US
Embassy)

Preparatory meeting for the
Forum to ensure that
Zambia effectively
participates in the Forum
sessions with respect to
both the exhibition and
policy discussions

Work program for
the time leading
up to the Forum.
A subcommittee
has been
constituted to
deal with specific
assignment

COMPONENT 2: MILESTONE 4 —Number of officials at MCTI trained in regional and multilateral agreements

Names of
Workshops/briefings
/training sessions

Did session cover

regional or multilateral

agreements

Name of
participating
Ministries

Number of
participants by
Ministry and,
number of
participants by
gender

Number
of
Women
Attending

Results

Information the same as that
in Milestone 3
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COMPONENT 2: MILESTONE 5 — Average number of officials from other key ministries aware and informed of the
implications of regional and multilateral trade agreements

Names of
Workshops/briefings
/training sessions

Did session
cover regional
or multilateral
agreements

Name of
participating
Ministries

Number of
participants by
Ministry and,
Number of
participants by
gender

Summary of
workshops/briefi
ng/

Training
sessions

Results

Information the same as
that contained in
milestone 3

COMPONENT 2: MILESTONE 6 — Average percentage of officials trained at all ministries who are women

Names of Workshops
/briefings/training
sessions

Did session
cover regional
or multilateral
agreements

Name of
participating
Ministries

Number of
participants by
Ministry and,
Number of
participants by
gender

Summary of
workshops/briefi
ng/

Training
sessions

Results

Information the same as
that contained in
milestone 3
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COMPONENT 2: MILESTONE 7 —Number of private sector - led workshops

Name of location of
Workshop

Number of participants by
gender

Summary of workshop
conducted

Results

Agricultural Biotechnology
and Biosafety — Lusaka

25 male (estimate)
5 female (estimate)

This workshop presented
the potential benefits and
risks associated with
genetically modified
organisms (GMOSs).

This workshop preceded a
similar presentation to the
ZNFU National Council
Meeting, which unanimously
approved moving forward
with the introduction of
GMOs on the basis of the
approach recommended by
ZAMTIE.

Economic Diversification of
the Copperbelt -- Ndola

35 male

This workshop was
conducted in conjunction
with the Ndola Chamber of
Commerce and Industry and
the Zambia International
Trade Fair to explore the
next steps of the Copperbelt
diversification activities.

Activation of the Economic
Diversification Task Force

Exporting to the USA under
AGOA — Lusaka

32 male
7 female

This seminar provided
participants with information
on procedures and
regulations required to
export into the USA both in
general as well as under the
US'’s AGOA.

Better informed exporters
and potential exporters
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Exporting to the USA under
AGOA — Kabwe

15 male
6 female

This seminar provided
participants with information
on procedures and
regulations required to
export into the USA both in
general as well as under the
US’s AGOA.

Better informed exporters
and potential exporters

Exporting to the USA under
AGOA - Ndola

17 male
3 female

This seminar provided
participants with information
on procedures and
regulations required to
export into the USA both in
general as well as under the
US’s AGOA.

Better informed exporters
and potential exporters

Exporting to the USA under
AGOA -- Livingstone

12 male
1 female

This seminar provided
participants with information
on procedures and
regulations required to
export into the USA both in
general as well as under the
US’s AGOA.

Better informed exporters
and potential exporters

Trade and Investment in

Zambia’s Cotton to Apparel
Pipeline — Lusaka

33 male
9 female

This seminar described the
status of the pipeline
industries and outlined
policies, programs and
industry initiatives needed to
stimulate growth in trade
and investment in the
pipeline industries.

Efforts on behalf of some
pipeline companies to make
regional linkages that could
lead to new markets.
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Kitwe Cross Border Trader
Association Opportunities

30 Male
15 Female

The workshop examined
regional trade opportunities
offered by the Congo
market.

Increased awareness
among small-scale traders
of the big market
opportunities just across the
border.

LTA Management Audit—
Livingstone

7 male
5 female

This roundtable examined
the strengths, weaknesses
and opportunities of the
targeted association and
evaluated future tasks and
strategy.

An action plan

KaCCl Management Audit —
Kabwe

18 male
3 female

This roundtable examined
the strengths, weaknesses
and opportunities of the
targeted association and
evaluated future tasks and
strategy.

An action plan

KaDBA Management Audit—

Kabwe

24 male
8 female

This roundtable examined
the strengths, weaknesses
and opportunities of the
targeted association and
evaluated future tasks and
strategy.

An action plan

EPCCI Management Audit —

Chipata

10 male
4 female

This roundtable examined
the strengths, weaknesses
and opportunities of the
targeted association and
evaluated future tasks and
strategy.

An action plan
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COMPONENT 2: MILESTONE 8- Number of private-sector leaders attending private sector led workshops

Name of Location of
Workshop

Number of Participants by
Gender

Summary of Workshop
Conducted

Results

Information for this table is
same as that for the
Component 2 Milestone 7
Table

COMPONENT 2: MILESTONE 9- Percentage of the private sector leaders attending workshops who are from provinces

other than Lusaka

Name of location of
Workshop

Number of participants by
gender

Summary of workshop
conducted

Results

Information for this table is
the same as for Component
2: Milestone 7 Table

COMPONENT 2: MILESTONE 10 — Percentage of private sector leaders attending workshops who are women

Name of location of
Workshop

Number of participants by
gender

Summary of workshop
conducted

Results

Information for this table is
the same as for the
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Component 2: Milestone 7
Table

COMPONENT 2: MILESTONE 11 — Percentage of private sector leaders attending workshops held outside of
Lusaka who are women

Name of location of Number of participants by | Summary of workshop Results
Workshop gender conducted

Information for this table is
the same as for the
Component 2: Milestone 7
Table

COMPONENT 2: MILESTONE 12— Number of NBCAs, PBAs/local chambers, and private sector support
institutions benchmarked

Name of organization benchmarked Results

LTA An action plan
KaCCl An action plan
KaDBA An action plan
EPCCI An action plan

COMPONENT 2: MILESTONE 13 —Number of NBCAs/PBAs/local chambers, and private sector support institutions
benefiting from an institutional strengthening program

Name of organization strengthened | Description of institution | Results
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strengthening program

LTA

Management consultants worked with
the Association to provide advice on
strengthening the Association and to
prepare a plan for future support from
ZAMTIE.

Improved management and a plan for
future development

KaCCl

Management consultants worked with
the Chamber to provide advice on
strengthening the Chamber and to
prepare a plan for future support from
ZAMTIE.

Improved management and a plan for
future development

KaDBA

Management consultants worked with
the Chamber to provide advice on
strengthening the Chamber and to
prepare a plan for future support from
ZAMTIE.

Improved management and a plan for
future development

EPCCI

Management consultants worked with
the Chamber to provide advice on
strengthening the Chamber and to
prepare a plan for future support from
ZAMTIE.

Improved management and a plan for
future development

COMPONENT 2: MILESTONE 14—-Number of NBCAs/PBAs benefiting from computer and equipment on cost-

sharing basis

Name of chamber or association

KaCCl

Description of computer or
equipment provided
A computer modem for connecting to

Nature of cost-sharing

The Chamber bought the computer

75



the internet and we paid for their
internet service

and printer

COMPONENT 2: MILESTONE 15— Number of NBCAs/PBAs benefiting from training exercises (aside from trade)

Name of and Description of training Number trained From From Total
location of chamber Lusaka Outside
or association Lusaka
benefiting from
training exercise
(aside from trade)
Women | Men
KaCCl Provided a second Chamber 1 1 1
Administrative Secretary on the
job training at ZACCI (the one
trained last year left for a better
job)
ZNFU Sponsored a ZNFU 1 1 1
representative to participate in a
land policy and administration
training program
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COMPONENT 2: MILESTONE 16 — Give number of private sector leaders trained (aside from trade)

Name of and location
of chamber or
association
benefiting from
training exercise
(aside from trade)

Description of training

Number trained

From Lusaka

From
Outside
Lusaka

Total

Women

Men

Information for table is
same as for the
Component 2:
Milestone 15 Table

COMPONENT 2: MILESTONE 17 —Percentage of private sector leaders, who are trained in subjects other than trade, who

are from outside of Lusaka

Name of and location of
chamber or association
benefiting from training
exercise (aside from
trade)

Description of
training

Number trained

From Lusaka

From
QOutside
Lusaka

Total

Women Men

Information for table is
same as for the
Component 2: Milestone 15

Table
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COMPONENT 2: MILESTONE 18 — Percentage of private sector leaders trained who are women

Name of and location of
chamber or association
benefiting from training
exercise (aside from
trade)

Description of training

Number trained

From
Lusaka

From Outside
Lusaka

Total

Women Men

Information for table is

same as for the
Component 2: Milestone 15

Table

COMPONENT 2: MILESTONE 19 —Percentage of private leaders trained outside of Lusaka who are women

Name of and location of
chamber or association
benefiting from training
exercise (aside from
trade)

Description of
training

Number trained

From Lusaka

From
Outside

Lusaka

Total

Women

Men

Information for table is
same as for the
Component 2: Milestone 15
Table
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FOSTERING LINKAGES

Component 3: MILESTONE 1- Percentage in number of visitors to EBZ reference centre (library), from base year (2001)

Number of visitors to EBZ reference centres in 2001 Comments

There has been no demand for support to the EBZ
reference centre

COMPONENT 3: MILESTONE 2- Percentage growth in number of active members above base year (2001) in targeted
PBA/local chambers

Name of association Number of Total Visitors to associations reference library in
Members 2001

Women | Men

None of the regional or
local business
associations or chambers
have reference libraries
therefore this milestone is
not applicable




COMPONENT 3: MILESTONE 3- Percentage growth in active members in targeted DBA/local chambers who are women

Name of association

Number of
Members

Total

Visitors to associations reference library in
2001

Women | Men

As there are no reference
libraries, this milestone is
not applicable

COMPONENT 3: MILESTONE 4- Number of policy issues originating from districts outside of Lusaka

Description of policy
issue

Origination of Policy issue

Comments

Organization | Location
The lack of a conducive TPA Ndola Textile pipeline study was commissioned
trade and investment
regime for textile exports
Inadequate VAT refund TPA Ndola Working through the Business Forum, this issue

system

was taken up with ZRA and a system has now
been put in place that should remove the delays
in receiving VAT refunds.
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COMPONENT 3: MILESTONE 5— Number of reference libraries in PBAs receiving assistance

Name of association business
library receiving assistance

Description of assistance Comments

As there are no reference libraries in
PBAs, this milestone is not applicable

COMPONENT 3: MILESTONE 6- Percentage growth in number of visitors above base year (2001) in targeted
PBA/local chamber reference libraries

Name of association Number of Total Visitors to associations reference library in
Members 2001
Female | Male

As there are no reference
libraries, this is not
applicable

COMPONENT 3: MILESTONE 7—- Give number of hits to the ZAMTIE web site

Number of hits to ZAMTIE website

ZAMTIE is in the process of developing its website which should be up an running in December 2002
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COMPONENT 3: MILESTONE 8 — Number of in-country fairs in which ZAMTIE participates

Name of fair

Number of companies benefiting
from ZAMTIE participation

Number of women who visited
ZAMTIE site

2002 Zambia International Trade Fair 40 15
Small and Medium Entrepreneurs 26 17
Association Kitwe District Mini Trade

Exhibition

Mufulira Trade Exhibition 10 4

COMPONENT 3: MILESTONE 9- Number of companies benefited by ZAMTIE participation in in-country fairs

Name of fair

Number of companies
benefiting from ZAMTIE
participation

Number of women who
visited ZAMTIE site

Information for table same
as information in the
Component 3: Milestone 8
Table

COMPONENT 3: MILESTONE 10 — Percentage of beneficiaries of in-country fairs who are women

Name of fair

Number of companies benefiting
from ZAMTIE participation

Number of women who visited
ZAMTIE site

Information for table same as
information in the Component 3:
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Milestone 8 Table

COMPONENT 3: MILESTONE 11 —Number of trade missions to third countries

Name of trade Description Number of Participants | Total
mission

Women Men
Congo Trade Mission | EBZ with ZAMTIE support | 3 29 32

organized and facilitated
20 Zambian companies
with 32 representative to
participate in this mission
held in Lubumbashi

COMPONENT 3: MILESTONE 12 —Number of third -country observation tours

Name of third-
country
Observation tour

Description of tour including
any strategic partnerships
developed

Number of participants

Total
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Women

Men

American and
African Business
Women's Alliance

Two participants representing the
tourism and timber sectors visited
Botswana where in addition to
participating in the African
American Business Women'’s
Alliance Conference and Trade
Exhibit, they visited Botswana
companies in their are as of
interest.

COMPONENT 3: MILESTONE 13-Number of participants in third-country observation tours

Name of third-
country observation
tour

Description of tour including
any strategic partnerships
developed

Number of
participants

Women

Men

Total

Information same as
for the Component 3:
Milestone 12 Table
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COMPONENT 3: MILESTONE 14 - Percentage of participants in third-country observation tours who are women

Name of third-country Description of tour including Number of Total
observation any strategic partnerships participants
developed
Women Men

Information same as for
the Component 3:
Milestone 12 Table

COMPONENT 3: MILESTONE 15— Inter-country visits by regional investors, traders, or business people

Name of In-country tour | Description of tour including | Number of participants Total
any strategic partnerships
developed
Women Men
Integrated textile industry | Representatives of a potential $ 2 2
investment 30 to $ 50 million investment
came to Zambia as a result the




ZAMTIE textile pipeline study.
They were shown facilities in
Livingstone and Kafue, which
might be used for a textile mill
and visited local garment
manufacturers in Ndola and
Kitwe to get an understanding
of the quality of the workforce.
They were introduced to the
Minister and Permanent
Secretary for Commerce, Trade
and Industry; the Economic
Advisor to the President; the
Executive Director of ZIC and
senior staff at the Privatization

Agency.

COMPONENT 3: MILESTONE 16 — Give number of strategic partnerships developed directly as a result of in-country, and

third-country observation tours facilitated

Name of third — Description of tour including any

country strategic partnerships developed
observation tour

Number of participants

Total

Women Men

None as yet
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ATTACHMENT 3

ZAMTIE's Cooperation with Other USAID Projects

During the course of the year, ZAMTIE has had the opportunity to work with or
otherwise involve other USAID projects in ZAMT IE activities. The following

table lists many of these.

ZAMTIE Activity

Other USAID Project Involved

ZAMTIE's Directory of Financial and
Technical assistance Available in
Zambia provided information on a
number of USAID contractor projects

ZCSMBA, IESC, ZATAC, CLUSA,
CARE and Grant Thornton
Associates Ltd

Facilitating agriproduce through the
USDA entry procedures

ZATAC and RAPID

Public/private sector dialogue

ZENA

Efforts to organize the gemstone
associations

IESC

Efforts to facilitate PRAs

ZATAC and RAPID

LTA management audit

IESC

KaCCl management audit

Credit Management Services (CMS)

KaDBA management audit

CMS, ZCSMBA

EPCCI management audit CLUSA (NRM)

Study of trade and investment ZATAC, CLUSA (RGB), MSU and
opportunities in agriculture CLUSA (NRM)

Kabwe Horticultural Farmers ZATAC

Cooperative

Study of the textile pipeline

MSU, CLUSA (RGB) and ZATAC

US market opportunities and AGOA
promotion workshops in Lusaka,
Ndola, Kabwe and Livingstone

The Hub and IESC

American African Business Women's | ZATAC
Alliance Conference

Kitwe trade exhibition ZCSMBA
Mufulira trade exhibition ZCSMBA




